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. To determine the types of Commuunications systems, énd the, guantities of ’
- eguipment that will be reguired for installation in thé new Headauarters Build-
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To ipvestigate and compile informationm on new communications systems and
equipsent. To meet regulerly with representatives of the Messdge Center Staff,
Operatisns, Engineering , end Security Division, and the OC member of the New
Building Planning Staff to discuss cowmunications requirements £Or the new -
building.. To prepare a list of the equipkent that will be requiréd and suggu{gd :

floor plans ahd equipment layouts defining spare requirements. B
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&r6 nuperous techniesl problems vhich muat be ironed okt for completely
successful. operation. This system is presently on Gua rcial pover
“with no standdby equipment installed. . A
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progressing. The IRAC meetlng on the 27th of Septembar is expected
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4, This month sav the activation of the SI Area of the New

- Building Signal Center. As could be expected, pumercus problems
snd difficulties were encountered before the move from Que Bulld-
ing and transfer of circults was completed. SEB and IMB personnel

- . involved with the move expended great quantities of overtime.

T ~ Work is nov in progress on installation of aquipment in the main
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